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Run date

Time
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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 081 Date: 17-Sep-200 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 9

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

Not ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/Out office

Office work/Out office

·Chuck Tran is back form vacation.
·Attended Safety tailgate mtg with staff . Greg Roth hosted the safety mtg, and Ernie Schuze discussed
last week CC Meyer false work accident at the South South Detour.
·MCM completed spans 16&17 lost deck forms placement.
·Harris Salines started rebar placement right behind MCM carpenter crew .
·MCM Engineer Chris Smith called to say the pre -cast plant had fabricated one extra pile, and he is
working with them to ship it to the jobsite for use at the CMS Sign # 65 structure foundation. We also
discussed CCO # 106.
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